

NABARD RIDF XI – Nalgonda District – B.T.Road from N.H.9 to Cheedella for Public Facility - Granting of Extension of Agreement Time up to 20.12.2010 and allow price escalation - Orders - Issued.

G.O.Rt.No. 1709

Dated:18.11.2011

Read the following:

1. GO.Ms. No 1404 PR&RD Progs II(1) Department dated 2.8.2005
2. From Chief Engineer, NABARD, Panchayat Raj, Hyderabad Lr.No.NB 13/RIDF XI/Cheedella/2005 dated 18.12.2010, 25.6.2011

* * * * *

ORDER:

In the reference 2nd read above the Chief Engineer, NABARD, Panchayat Raj, Hyderabad has submitted proposals for sanction of EOAT up to 20.12.2010, for the work "Providing BT to the road from N.H.9 to Cheedella in Nalgonda District without imposing any liquidated damages and also to accord permission to adopt price escalation for the above work, so as to approve the working estimate cum completion report including price escalation

2. Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 20.12.2010, and to allow price escalation which was reported to be Rs.15.24 lakh, so as to approve the working estimate cum completion report in respect of the work, "Providing BT to the road from N.H.9 to Cheedella" in Nalgonda District sanctioned under NABARD RIDF XI.
3. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.
4. This order issues with the concurrence of the Finance (WA-I) Department, vide their U.O.No.28250/444/RIDF/WAI/2011 dated 5.11.2011.
5. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To:
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, NALGONDA
The PS to M (Panchayat Raj & RWS)
Copy to:
The Finance (WA-I) Department
Sc / Sf reference

//FORWARDED BY ORDER//

SECTION OFFICER